

ENGINEERING CHANGE NOTICE
DART AEROSPACE LTD

| | | | | | | | | |
|---------------|------------------|----------|-------------|----|--------------|----|--------|---------|
| Date: | 16.10.05 | Job No.: | ADR Yes/No: | N | ADR Date: | | ECN #: | 16- 588 |
| Product No.: | D139-799 | | Created By: | KJ | Approved By: | AM | | |
| Product Name: | Maintenance Kits | | Checked By: | | | | | |

| Distribution | Reqd | Resp | Initial / Date (YY/MM/DD) |
|--|------|----------|---------------------------|
| Director of Operations | N | DM | |
| Production Manager / Coord. | Y | MP / MF | AM 16/10/06 |
| Purchasing Manager / Purchasing Coord. | Y | LL / CL | AM 16/10/06 |
| Production Engineering Coord. | Y | DD / JLM | 16.10.06 |
| Production Engineering Coord. | N | DL | |
| Customer Order Processing | N | SL / BG | |

| Distribution | Reqd | Resp | Initial / Date (YY/MM/DD) |
|----------------------------|------|---------|---------------------------|
| DQA / QA Coord. | Y | PS / ED | 16.10.05 |
| QC Coordinator | Y | PD | GB 16-10-06 |
| Customer Support | Y | SW / LM | 16.10.05 |
| Customer Technical Support | Y | MB / HS | 16.10.05 |
| Marketing | Y | SL / WR | 16-10-13 |
| Dist. Management Coord. | Y | HM | DM 16.10.12 |

Reason for Change:

Received FAA approval of the new D139-799-039 Engine Oil Drain Kit for the AB/AW139 Aircraft

Documents Affected:

Release IIN-D139-799 Rev L, ICA-D139-799 Rev 11

Release D4074 Rev D, D5370 Rev A, D5373 Rev A, D5383 Rev A, D5384 Rev A, D5386 Rev A, D5421 Rev A

IF APPLICABLE: NCR: _____ PAR: _____ CAR: _____ CIR: _____ URF: _____

PAPERWORK UPDATE

PARTS MUST COMPLY

PREVIOUS PARTS SATISFACTORY

| # | Quality Assurance Actions | Reqd | Resp | Notes | Complete |
|---|--|------|------|-------|----------|
| 1 | Notify Previous Customers | Y | MB | | 16.10.05 |
| 2 | Notify Eurocopter France | N | | | |
| 3 | Notify Augusta Westland | N | | | |
| 4 | Manufacturing Licensing Agreement Update | N | | | |

| # | Engineering Actions | Reqd | Resp | Notes | Complete |
|----|--|------|------|--------------------|----------|
| 5 | Required Documents/Drawings/Item ID's Under Review (URF) | N | | | |
| 6 | Update Master Document List (MDL) | Y | CC | MDL-D139-799 Rev P | 16.10.06 |
| 7 | Update Document Record (DR) | N | | | |
| 8 | Update Product Compatability Matrix | N | | | |
| 9 | Notify TC / FAA of Change (eg. ICA, 8110-3) | N | | | |
| 10 | | | | | |

| # | Document Control Actions | Reqd | Resp | Notes | Complete |
|----|--|------|------|-----------------------|----------|
| 11 | Move / Update Electronic Files / Design Journal | Y | KJ | | 16.10.06 |
| 12 | Update Product Specification Files (Bluefiles) | Y | KJ | | 16.10.06 |
| 13 | Update Approved/Preliminary Dwg PDF Files | Y | KJ | | 16.10.06 |
| 14 | Update Product Development Summary (STC applications) | N | | | |
| 15 | Update QSI 021 (TC/FAA STC) and/or STC Approval List | N | | | |
| 16 | Create/Update Parts / STC Database | Y | KJ | | 16.10.06 |
| 17 | Update / Verify Airworthiness Release Certificate Database | Y | KJ | #137 | 16.10.06 |
| 18 | Create / Update Change Record Form / Item Card Database | Y | KJ | D139-799-039 @ CHG001 | 16.10.06 |
| 19 | Create / Update Packaging Process Plan (PPP) | Y | KJ | | 16.10.06 |
| 20 | Red Decals required on Packaging Process Plan (PPP)? | Y | KJ | | 16.10.06 |
| 21 | Update Controlled Supplier Documents (Qpulse) Database | N | | | |
| 22 | Update Grey Project Binder / Electronic Project Folder | Y | KJ | | 16.10.06 |
| 23 | Update D-Part / M-Drawing / DSI / DEO Master Binders | Y | KJ | | 16.10.06 |
| 24 | Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's) | N | | | 16.10.06 |
| 25 | | | | | 16.10.06 |

Description / Action:

Please add IIN and ICA to kits in stock and in progress

D139-799-013 @ CHG007

D139-799-015 @ CHG006

D139-799-021/-031 @ CHG002

ECN Verified & Complete:

Date:

OCT 17 2016